
 
  /        WSDOT/ 

DESIGN BUILD TEAM 
A G E N D A 
 
Date:  May 24, 2004 
Time:  1:00 PM 
Place:  Tacoma AGC Building 
 
 
Attending: Bob Adams _ _ Craig McDaniel _ _ Rick Smith _ _ 
 Jody Alseth _ _ Mark Mulvihill _ _ Janiece Thoresen _ _ 
 Jeff Carpenter _ _ Don Petersen _ _ John Wise ____ 
 Bruce Dibert _ _ Dan Patsula _ _ Tom Zamzow _ _ 
 Kim Henry _ _ Steve Quinn ____    
 Patty Lynch ____ Keith Sabol. _ _   
 Max Kuney _ _  Scott Sawyer _ _  
  
Opening: There are several new members to the group and introductions were made.    

 
Everett HOV Presentation 

Bob Dyer, Project Director for the Everett HOV project will be joining the team.   Bob 
gave a brief overview of the Everett HOV.   Bob has been with WSDOT in the past and 
was most recently with Utah DOT working as the Design Build Engineer. 

 
 The I-5 Project extends from SR 526 (Boeing Freeway) to the SR 2 Interchange in 

downtown Everett.   This project is a fully funded “Nickel” project which as accelerated 
by the Legislature with the intention that it be complete for the 2010 Olympics in 
Vancouver BC. 
 
Project Challenges 

There is an unstable slope on I-5 (northbound – outside) as I-5 goes down into 
Everett.  The widening will be performed on the 
inside. 

 
Maintenance of Traffic will be significant on this project 
 
Schedule will be important for this project 
 

RFQ/RFP Scoring Criteria (snapshot) 
A brief discussion on the RFQ scoring criteria was held.   To help in discussion WSDOT 
provided the current state of the RFQ for the Kirkland Project.   Comments as to how the 
RFQ will be scored were shared. 

 
Project Schedules 

An overall projects schedule was shared.   The primary focus is that the Everett HOV 
project and the I-405, Kirkland Stage 1 project are both scheduled for RFP in 2005. 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  April 26, 2004 
 
Early RFQ Process 

This item was discussed and Bob Dyer voiced concern over the potential challenges to 
team cohesiveness should the period from the RFQ to the release of the RFP be extended 
(outside influences of funding, permitting, agreements, etc.) 

 
Geotech – point paper 

The Geotechnical Point paper was shared with the group for comment. 
 
Project specific issues 

No specific areas came up. 
 
 


	Project Schedules
	Early RFQ Process
	Geotech – point paper

